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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-MON-1-.3/0

05-MON-1-.9/0

05-MON-1-7.1/7.3

05-MON-1-20.9/20.9

05-MON-1-21.0/21.2

05-MON-1-21.3/21.6

Fed Aid

HA42

HA42

201130

201130

20.20.201

130

HA23

Pgm Code

IN MONTEREY CO ABOUT 10.0 MILES

SOUTH OF GORDA AT PEPPERWOOD GULCH

ON ROUTE 1 IN MONTEREY COUNTY, ABOUT

9.0 MILES SOUTH OF GORDA AT SILVER

SPUR CREEK

SEVERE STORMS & ACCOMPANYING HIGH

SURF CAUSED AN EXISTING ROCK & GABION

REVETMENTBELOW THE ROADWAY ON RTE 1

IN MON CNTY TO FAIL. S

SEVERE STORMS/HIGH SURF BEGING

01/15/2010 CAUSED AN EXISTG RETAING

WALL BELOW RTE 1 TO FAIL. CONCRETE

CRIB WALL UNDERMINED AT THE 

01/22/12 SEVERE STORM CAUSED

ROCK/PANELS TO COLLAPSE AT BASE DUE

TO STRENGTH LIMITATIONS BEING

EXCEEDED DIR'S ORDER EMERGENCY F.A.

IN MONTEREY COUNTY NEAR LUCIA FROM

0.6 MILE NORTH OF LIMEKILN CREEK

BRIDGE TO 1.4 MILE SOUTH OF LUCIA

Description 

DRAINAGE SYSTEM RESTORATION

REPLACE CULVERT

REPAIR FAILED REVETMENT,PLACE

RSP/SLOPE

REPAIR RETAING WALL @ LIMEKILN CRK

BRIDGE

CLEAR ROCK SLIDE, RECONST

MESH/DRAPERY SYS

CONSTRUCT NEW BRIDGE AND ROCK SHED

Type Of Work

SOUZA CONSTRUCTION INC

SOUZA CONSTRUCTION INC

WINSOR CONSTRUCTION INC

WHITAKER CONSTRUCTION GROUP,

INC

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE INC

Contractor

SAN LUIS OBISPO CA 93403

SAN LUIS OBISPO CA

934033810

CAMBRIA, CA 93428

PASO ROBLES CA   93446

MARTINEZ, CA 94553

MARTINEZ CA 94553

(805)546-8288

(805)546-8288

(805)927-3321

 

 

(925)372-8000

ALAN HAAG

ALAN HAAG

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

Resident
Engineer

(805)549-3733

(805)549-3733

(805)927-4559

(805)927-4559

(805)927-4559

(805)927-4559

 $361,291

 $320,543

 $1,985,000

 $1,485,000

 $1,485,000

 $31,561,606

Bid + CCOs

 $341,028

 $299,109

 $1,910,624

 $484,285

 $962,342

 $23,452,682

Comp To  date

 $1,372

 $1,819

 $0

 $0

 $3,942

 $229,839

This Month

03/01/12

03/01/12

01/21/10

03/30/10

01/30/12

10/01/09

Awarded

03/28/12

03/28/12

01/21/10

03/30/10

02/01/12

10/15/09

Approved

07/22/13

07/22/13

06/27/11

10/17/11

11/16/12

05/20/13

Est Comp

 25%

 22%

 75%

 49%

 48%

 78%

%Time

 94%

 92%

 96%

 33%

 65%

 74%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

05-0R8104

05-493704

05-0S9504

05-0T6504

05-1A9604

05-0E9604

Contract 

ACST-PP00-(156)4

ACST-PP00-(156)3

  

  

  

ACST-P001-(542)E

--()

--()

  

  

  

  P0-01 5-(2E)

  

  

  

  

  

--()

WPCP

WPCP

  

  

  

SWPPP

P O BOX 3810

P O BOX 3810

PO BOX 556

2752 CONCRETE COURT

901 HOWE ROAD

901 HOWE ROAD

1559 EL CAMINO REAL

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON ST

775 ARLINGTON ST

775 ARLINGTON STREET

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO CA 93401

CAMBRIA CA 93428

CAMBRIA CA 93428

CAMBRIA, CA 93428

CAMBRIA CA 93428

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-MON-1-21.5/21.6

05-MON-1-22.5/22.9

05-MON-1-22.6/22.8

05-MON-1-46.8/46.8

05-MON-1-58.3/0

05-MON-1-59.7/59.9

Fed Aid

20.20

201130

201130

HA23

201130

HA23

20.20.201

130

Pgm Code

MON CNTY NEAR LUCIA. CONSTRUCT

SOLDIER PILE TIE-BACK RETAINING WALL

AND RECONSTRUCT LANE AND SHOULDER

DIR'S ORDER EMERGENCY F.A.

STORM CAUSED SLIP OUT BELOW RTE 1 IN

BIG SUR NEAR LUCIA. INSTALL TEMPORARY

SIGNAL SYSTEM, RECONSTRUCT AND

STABILIZE ROADWAY

IN MONTEREY COUNTY NEAR LUCIA FROM

1.6 MILES TO 1.8 MILES NORTH OF

LIMEKILN CREEK BRIDGE

HWY 1 AT THE BIG SUR LODGE BIG SUR

PARK CAMPGROUNDS

IN MONTEREY COUNTY ABOUT 15 MILES

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF

ROCKY CREEK BRIDGE AND AT 1.1 MILE

SOUTH OF BIXBY CREEK BRI

IN MON COUNTY JUST SOUTH OF ROCKY

CREEK BRIDGE

Description 

CONST SOLDIER PILE TIEBK WALL &

RECONST LN

INSTALL TEMP SIGNAL SYSM,RECONST &

STABLIZ

CONSTRUCT RETAINING WALL

PLACE ROCK SLOPE PROTECTION

CONSTRUCT VIADUCT

STABILIZE ROADWAY AND INSTALL

Type Of Work

GOLDEN STATE BRIDGE INC

JOHN MADONNA CONSTRUCTIONCO

CONDON JOHNSON AND ASSOCIATES

INC

GRANITE CONSTRUCTION

GOLDEN STATE BRIDGE INC

CONDON JOHNSON & ASSOCIATES

Contractor

MARTINEZ, CA 94553

SAN LUIS OBISPO CA   93403

OAKLAND CA 94604

WATSONVILLE CA 95077

MARTINEZ CA 94553

OAKLAND, CA  94621

 

 

(510)636-2100

 

(925)372-8000

 

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

WILSON, JENNIFER

TYLER LAVERING

JENNIFER WILSON

Resident
Engineer

(805)927-4559

(805)927-4559

(805)927-4559

(831)669-8928

(831)375-1621

(831)375-5920

 $5,435,000

 $2,385,000

 $8,205,799

 $910,000

 $10,875,540

 $2,485,000

Bid + CCOs

 $4,676,598

 $1,557,894

 $8,195,472

 $201,453

 $0

 $2,155,622

Comp To  date

 $260,259

 $0

 $547

 $0

 $0

 $0

This Month

06/15/11

02/09/10

09/16/10

01/25/10

07/26/12

03/17/11

Awarded

06/15/11

02/09/10

09/23/10

01/25/10

08/23/12

03/17/11

Approved

09/24/12

08/17/12

11/16/12

01/01/13

04/10/14

10/01/12

Est Comp

 88%

 100%

 0%

 73%

 0%

 75%

%Time

 86%

 100%

 0%

 22%

 0%

 87%

% Work 

SUSPENDED

SUSPENDED

PLANT EST

SATIS

 

 

 

Message

05-1A5704

05-0T5504

05-0T5604

05-0S9404

05-1A6904

05-1A2704

Contract 

  

  

ACST-4723-(004) 

  

ACST-P19A-(200)4

  

  

  

P-4723-(004) 

  

--()

  

  

  

--()

  

  

  

  

  

WPCP

  

WPCP

  

901 HOWE ROAD

PO BOX 5310

P O BOX 12368

PO BOX 720

901 HOWE ROAD

480 ROLAND WAY STE 200

775 ARLINGTON ST

775 ARLINGTON STREET

775 ARLINGTON STREET

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

1529 HWY 68

CAMBRIA, CA 93428

CAMBRIA CA 93428

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

08/20/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-MON-1-99.9/101.5

05-MON-1-/0

05-MON-68-3.9/10.8

05-MON-101-66.4/0

05-MON-101-85.0/85.8

05-MON-101-86.6/87.7

Fed Aid

HE11

HA22

HA25

Pgm Code

IN MONTEREY COUNTY NEAR WATSONVILLE

FROM 0.1 KM SOUTH OF JENSEN ROAD TO

TRAFTON ROAD UNDERCROSSING

 IN MONTEREY COUNTY AT VARIOUS

LOCATIONSS

IN MONTEREY COUNTY IN AND NEAR

MONTEREY FROM ROUTE 1/68 SEPARATION

TO SPCA ROAD

IN MONTEREY COUNTY NEAR SOLEDAD AT

SOLEDAD PRISON ROAD OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.6 MILE SOUTH TO 0.2

MILE NORTH OF AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY IN SALINAS ON

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT

ROUTE 68/101 SEPARATION TO 0.2 MILES

NORTH OF SHERWOOD DRIV

Description 

CONSTRUCT NEW INTERCHANGE

POLYESTER CONCRETE OVERLAY,

HMA ON EXISTING PAVEMENT

MITIGATION PLANTING PROJECT

HIGHWAY PLANTING AND IRRIGATION

HWY PLANTING IRRIGATION GATES GORE

Type Of Work

DESILVA GATES CONSTRUCTION

AMERICAN PAVING COMPANY

PAVEX CONSTRUCTION DIVISION

LONE STAR LANDSCAPE INC.

BORTOLUSSI & WATKIN INC

BORTOLUSSI & WATKIN INC

Contractor

BURLINGAME CA 94010

FRESNO CA 93744

SAN JOSE CA 95136

SAN MARTIN CA   95046

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

 

(559)268-9886

(408)574-1400

 

(415)453-4675

(415)453-4691

DUSSELL, PATRICK

MEYER, ANN

TYLER LAVERING

PASTORIUS, BRUCE-

PRUNEDALE

ABDALLA NAAS

ABDALLA NAAS

Resident
Engineer

(831)761-7618

(831)761-7617

(831)375-1621

(805)610-8432

(831)663-8922

(831)663-8902

 $13,222,480

 $713,257

 $2,762,789

 $99,649

 $501,084

 $673,789

Bid + CCOs

 $10,989,043

 $19,616

 $88,573

 $93,691

 $285,727

 $616,377

Comp To  date

 $167,849

 $19,616

 $88,573

 $888

 $162,407

 $0

This Month

10/07/09

05/16/12

12/06/11

10/27/09

02/28/12

01/18/11

Awarded

10/28/09

06/20/12

01/04/12

12/14/09

03/22/12

02/04/11

Approved

08/06/14

10/03/12

10/31/12

12/03/12

10/14/15

10/10/12

Est Comp

 68%

 18%

 6%

 0%

 68%

 100%

%Time

 82%

 3%

 3%

 0%

 62%

 94%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

05-315924

05-1A4804

05-0P9704

05-0N8314

05-349514

05-0R2004

Contract 

  

  

STPP-0680-(22E)

  

  

ACNH-Q101-(191)E

  

  

--()

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

880 MITTEN RD, SUITE B

P O BOX 4348

120 GRANITE ROCK WAY

P O BOX 70

77 LARKSPUR STREET

77 LARKSPUR STREET

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

1529 HWY 68

3075 EXECUTIVE DR

8115 PRUNEDALE NORTH

ROAD

3075 EXECUTIVE DRIVE

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

PRUNEDALE CA 93907

PRUNEDALE,CA 93907

SALINAS, CA 93907

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-MON-101-91.2/100.4

05-MON-198-7.0/25.7

05-MON-5723-/0

05-SB-1-22.1/23.2

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

Fed Aid

HE14

HE14

HM1

HA25

Pgm Code

IN MONTEREY COUNTY IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS FROM

0.3 KM NORHT OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.5 KM NORTH

IN MONTEREY COUNTY NEAR SAN LUCAS

FROM 3 MILES WEST OF PINE VALLEY ROAD

TO MONTEREY/FRESNO COUNTY LINE

IN MON CO/SLO CO @ MONTEREY &

TEMPLETON MAINTENANCE STATIONS IN

DIST 05

IN SANTA BARBARA COUNTY NEAR LOMPOC

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.3 MILE WEST OF OLIVE

MILL ROAD OVERCROSSING TO MILPAS

STREET UNDERCROSSING

Description 

CONSTRUCT INTERCHANGES AND

APPLY SEAL COAT ON PAVEMENT

INSTALL PREWASH FACILITIES

COLD PLANE AND OVERLAY WITH HMA

RESTORE HIGHWAY PLANTING

PLANTING AND IRRIGATION

Type Of Work

GCC/MCM A JV

WINDSOR FUEL COMPANY

R BURKE CORP

ROCKWOOD GENERAL CONTRACTORS

INC

AMERICA WEST LANDSCAPE INC

CLEAN CUT LANDSCAPE

Contractor

WATSONVILLE CA 950775085

PITTSBURG CA 94565

SAN LUIS OBISPO, CA  93401

NIPOMO CA 93444

CHINO CA 91710

CLOVIS CA 93619

(831)724-1011

(925)427-5266

 

(805)343-7738

(909)393-6300

(559)322-2041

MUTUTWA, PETER

SILVA, RICK

MIKE LEW (PASO ROBLES

FIELD OFFICE)

BEECH, BARRY

CURTIS JOHNSON, R.E.

CURTIS JOHNSON, R.E.

Resident
Engineer

(805)471-2108

(805)226-8279

(805)550-4689

(805)347-1965

(805)748-5218

(805)884-9459

 $75,009,098

 $1,070,820

 $235,000

 $1,209,473

 $1,753,944

 $1,160,191

Bid + CCOs

 $36,099,448

 $118,209

 $0

 $1,102,034

 $1,629,529

 $1,087,709

Comp To  date

 $3,715,252

 $118,209

 $0

 $0

 $4,915

 $3,080

This Month

01/25/11

04/02/12

01/31/11

04/20/11

08/31/09

06/16/10

Awarded

02/24/11

04/25/12

01/31/11

05/18/11

09/15/09

07/15/10

Approved

06/04/14

10/11/12

05/25/11

08/23/12

10/24/13

10/28/14

Est Comp

 38%

 10%

 0%

 100%

 0%

 0%

%Time

 48%

 11%

 0%

 100%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

05-0161E4

05-1A4204

05-0T8404

05-0T2904

05-462504

05-447814

Contract 

NH-Q101-(187)E

  

  

  

ACNH-Q101-(143)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

  

WPCP

SWPPP

SWPPP

P O BOX 50085

P O BOX 1029

865 CAPITOLIO WAY

P O BOX 1529

15086 LA PALMA DRIVE

8406 N ARMSTRONG

8115 PRUNEDALE NORTH

ROAD

3230 RIVERSIDE AVE.

STE 130

3230 RIVERSIDE AVE

STE 130

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

H

22 N MILPAS ST STE

F,G & H

PRUNEDALE, CA 93907

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA BARBARA CA 93103

SANTA BARBARA, CA 93103

Accepted

08/23/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-SB-101-15.8/0

05-SB-101-26.5/27.1

05-SB-101-47.3/0

05-SB-101-55.0/0

05-SB-101-78.4/82.2

05-SB-101-83.1/83.9

Fed Aid

HA21

HE11

20.20

201130

HA23

HA22

HE11

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT MISSIONS STREET

UNDERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.3 MILE SOUTH TO 0.3 MILE

NORTH OF CATHEDRAL OAKS ROAD

OVERCROSSING

NORTH BOUND LANES OF 101,JUST NORTH

OF GAVIOTA TUNNEL. REMOVE & REPLACE

96" SSPPWITH CROSS CULVERT ACROSS

NORTHBOUND 101. DIR'S OR

IN SANTA BARBARA COUNTY NEAR

BUELLTON AT NOJOQUI CREEK BRIDGE NO

51-75 R/L

IN SANTA BARBARA COUNTY NEAR SANTA

MARIA FROM 0.3 MILE SOUTH OF  SOLOMON

SUMMIT UNDERCROSSING TO  CLARK AVENUE

OVERCROSSING

IN SANTA BARBARA COUNTY NEAR ORCUTT

FROM 0.8 MILES NORTH OF CLARK AVENUE

OVERCROSSING TO 0.6 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

Description 

UPGRADE PUMPING PLANT

PERFORM HIGHWAY PLANTING

REMOVE & REPLACE 96"SSPP

REPLACE DAMAGED BRIDGE RAILINGS

SHOULDER WIDENING AND RUMBLE STRIP

CONSTRUCT INTERCHANGE

Type Of Work

LEGG INC

SPIESS CONSTRUCTION CO INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

LIVERMORE CA 94550

SANTA MARIA CA 93457

WATSONVILLE, CA 95077

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

(925)605-4500

(805)937-5859

(831)724-1011

(831)724-1011

(831)724-1011

(831)724-1011

MICHAEL MORTENSEN,

R.E.

CURTIS JOHNSON, R.E.

MOUSSAVIAN, RUSSELL

MORTENSEN, MICHAEL

BALLENTINE, DAVID

LEW, MIKE

Resident
Engineer

(805)692-6759

(805)748-5218

(805)692-6762

(805)692-6759

(805)688-5920

(805)348-3105

 $688,000

 $776,062

 $1,485,000

 $1,563,592

 $655,204

 $8,171,497

Bid + CCOs

 $386,763

 $701,713

 $533,190

 $0

 $528,937

 $0

Comp To  date

 $123,774

 $0

 $270,216

 $0

 $342,681

 $0

This Month

08/22/11

10/26/11

05/08/12

07/26/12

05/16/12

07/26/12

Awarded

09/07/11

11/08/11

05/09/12

08/23/12

06/12/12

08/23/12

Approved

12/28/12

06/18/15

08/30/12

04/19/13

09/27/12

Est Comp

 57%

 0%

 50%

 0%

 14%

 0%

%Time

 56%

 0%

 36%

 0%

 80%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

05-0J3204

05-0M14V4

05-1C5604

05-1A9704

05-1A2204

05-463804

Contract 

  

  

  

ACNH-Q101-(219)E

ACNH-Q101-(216)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

SWPPP

WPCP

2551 2ND STREET

PO BOX 2849

PO BOX 50085

P O BOX 50085

P O BOX 50085

P O BOX 50085

35 S. LA PATERA LN.,

STE E

22 N. MILPAS ST., STE

G

35 S LA PATERA LN,

STE E

35 S LA PATERA LN,

SUITE E

270 E HWY 246 SUITE

203

2053 PREISKER LANE,

SUITE E

GOLETA, CA 94550

SANTA BARBARA, CA 93103

GOLETA, CA 93117

GOLETA, CA 93117

BUELLTON, CA 93427

SANTA MARIA, CA

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-SB-135-9.1/11.7

05-SB-192-/0

05-SB-246-12.2/0

05-SCR-1-15.3/17.1

05-SCR-1-17.5/18.2

05-SCR-1-/10.2

Fed Aid

20.20

201130

HB1

HE11

HB1

HA22

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM NORTH ROUTE 135/1

SEPARATION TO LAKEVIEW ROAD

REMOVE/REPLACE CULVERTS & DI'S AT

VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY NEAR  LOMPOC

AT PURISIMA ROAD

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE

1 FROM LA FONDA AVE OC TO RTE 1/17

SEPARATION AND ON RTE 17 FROM ROUTE

1/17 SEPARATION TO PA

IN SANTA CRUZ COUNTY IN SANTA CRUZ ON

ROUTE 1 FROM 0.1 MILE NORTH OF

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF

HIGH STREET PEDESTRIAN 

IN SANTA CRUZ COUNTY IN  WATSONVILLE

AND APTOS FROM PAJARO RIVER BRIDGE TO

NORTH APTOS UNDERPASS

Description 

COLD PLANE AC PAVEMENT AND RHMA

REMOVE/REPLACE CULVERTS & DI'S

INTERSECTION IMPROVEMENTS

HIGHWAY PLANTING

CONSTRUCT CONCRETE BARRIER

HMA ON EXISTING PAVEMENT

Type Of Work

CALPORTLAND CONSTRUCTION

JOHN MADONNA CONSTRUCTION CO

INC

GRANITE CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC

TOMS SEPTIC CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

Contractor

SANTA MARIA CA 93456

SAN LUIS OBISPO, CA 93403

WATSONVILLE CA 95077

SAN RAFAEL CA 94901

SALINAS CA 93907

SAN JOSE CA 95136

(808)345-3581

 

(831)724-1011

(415)453-4675

(831)449-4273

(408)574-1400

BEECH, BARRY

MOUSSAVIAN, RUSSELL

BALLENTINE, DAVID

BERTHA ROMAN

FARSHAD KESHAVARZI

ROMAN, BERTHA

Resident
Engineer

(805)347-1965

(805)692-6762

(805)688-5920

(831)427-4706

(831)375-1242

(831)427-4706

 $2,050,179

 $255,000

 $1,566,749

 $777,200

 $1,315,350

 $12,935,593

Bid + CCOs

 $941,169

 $67,186

 $1,517,413

 $710,473

 $694,146

 $8,778,328

Comp To  date

 $941,169

 $67,186

 $4,847

 $2,940

 $107,150

 $2,513,921

This Month

04/06/12

05/17/12

08/26/11

02/11/10

02/03/12

01/05/12

Awarded

04/25/12

05/17/12

09/13/11

03/04/10

02/29/12

02/17/12

Approved

09/24/12

08/31/12

05/22/13

02/13/14

10/03/12

10/10/12

Est Comp

 31%

 27%

 0%

 0%

 60%

 67%

%Time

 45%

 26%

 0%

 0%

 53%

 68%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

05-0T3304

05-1C5704

05-0R7504

05-129114

05-0S3104

05-0M7504

Contract 

  

  

ACHS- STP-(016)E

  

ACHS-STPG-(562)E

ACNH-P001-(561)E

  

  

46-   0-(6E)

  

01-   5-(2E)

--()

  

  

--()

  

--()

  

WPCP

  

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 1280

PO BOX 5310

P O BOX 50085

77 LARKSPUR STREET

560 CRAZY HORSE ROAD

120 GRANITE ROCK WAY

2053 PREISKER LNE,

SUITE E

35 S LA PATERA LN STE

E

270 E. HIGHWAY 246,

SUITE 203

140 DUBOIS ST SUITE E

1529 HWY 68

150 WESTRIDGE DR, STE

140

SANTA MARIA, CA 93454

GOLETA, CA 93117

BUELLTON, CA 93427

SANTA CRUZ CA 95060

MONTEREY, CA 93940

WATSONVILLE, CA 95077

Accepted

Location
Storm Water
Plan
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05District

05-SCR-9-8.4/8.6

05-SCR-9-/.6

05-SCR-17-6.0/12.6

05-SCR-17-6.1/6.6

05-SCR-17-11.0/0

05-SCR-129-3.5/0

Fed Aid

HB1

HB1

HB1

HA23

HA42

Pgm Code

IN SANTA CRUZ COUNTY NEAR BEN LOMOND

FROM 0.2 MILE NORTH OF GLEN ARBOR

ROAD TO HIGHLAND COUNTY PARK.

IN SANTA CRUZ COUNTY IN SANTA CRUZ

FROM ROUTE 1 TO 0.1 MILE NORTH OF

VERNON STREET

IN SANTA CRUZ CO IN AND NEAR SCOTTS

VALLEY AT VARIOUS LOCATIONS FROM

SANTAS VILLAGE ROAD TO THE SANTA

CLARA COUNTY LINE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.3 MILE NORTH OF SANTAS

VILLAGE ROAD TO CRESCENT  DRIVE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY AT 0.2 MILE NORTH OF GLENWOOD

DRIVE

IN SANTA CRUZ COUNTY NEAR

WATSONVILLE 0.9 MILE EAST OF  COWARD

CREEK BRIDGE

Description 

CONSTRUCT CONCRETE VIADUCT

COLD PLANE AND PLACE HMA

UPGRADE GUARDRAIL / CRASH CUSHIONS

CONSTRUCT CONCRETE BARRIER

CONSTRUCT RETAINING WALL

CULVERT REPLACEMENT

Type Of Work

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

KLM CONSTRUCTION INC.

GORDON N BALL INC

CONDON-JOHNSON & ASSOCIATES

INC

SPECAILTY CONSTRUCTION INC

Contractor

SAN JOSE CA 95136

SAN JOSE CA 95136

PUYAPPUP WA 98375

ALAMO CA 94507

OAKLAND CA 94621

SAN LUIS OBISPO CA 93401

(408)574-1400

(408)574-1400

 

(925)838-5675

(510)636-2100

(805)543-1706

TYLER LAVERING

PATRICK DUSSELL

DUSSELL, PATRICK

ABDALLA NAAS

Resident
Engineer

 

(831)761-7615

(831)427-4706

(831)427-4706

 

(831)663-8922

 $994,717

 $294,689

 $5,535,603

 $3,117,007

 $2,761,487

 $568,145

Bid + CCOs

 $0

 $86,075

 $1,717,420

 $2,977,009

 $0

 $221,772

Comp To  date

 $0

 $86,075

 $0

 $45,172

 $0

 $63,246

This Month

05/23/12

05/12/11

11/25/09

01/11/11

07/24/12

03/29/12

Awarded

06/19/12

06/07/11

12/22/09

01/25/11

08/23/12

05/22/12

Approved

08/24/12

02/17/11

11/30/12

11/13/12

Est Comp

 0%

 80%

 37%

 74%

 0%

 34%

%Time

 0%

 29%

 31%

 94%

 0%

 39%

% Work 

 

 

 

 

 

 

Message

05-0K2304

05-0S0804

05-0L70U4

05-0G4004

05-1A7104

05-0H4304

Contract 

ACHS-P009-(016)E

  

HSST-P017-(103)E

ACHS-P017-(104)E

ACST-P19A-(100)4

ACST-P129-(015)E

P-    -( )

  

  P0-17 1-(3E)

PGP0-17 1-(4E)

--()

  P1-29 0-(5E)

  

  

--()

--()

  

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

15406 MERIDIAN E SUITE 200

333 CAMILLE AVENUE

P O BOX 12368

645 CLARION CT

1529 HWY 68

140 DUBOISE ST SUITE

"E

140 DU BOIS ST STE E

8115 PRUNEDALE NORTH

RD

MONTEREY, CA 93940

SANTA CRUZ CA 95060

SANTA CRUZ

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-SLO-1-51.3/74.3

05-SLO-1-73.0/74.3

05-SLO-41-/0

05-SLO-46-32.1/36.7

05-SLO-46-36.6/41.2

05-SLO-46-40.7/46.3

Fed Aid

20.20.201

130

HE13

HE13

HE13

HE13

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR

CAMBRIA FROM 0.1 MILE SOUTH OF

CAMBRIA PINES ROAD TO MONTEREY COUNTY

LINE

MARCH 27, 2011 LANDSLIDE OCCURRED RTE

01 NEAR ALDER CREEK & SEVERAL

LOCATIONS IN MONTEREY CNTY & SLO CNTY

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISOP COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO 0.5

MILE WEST OF GENESEO ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM 0.5 MILE WEST OF

GENESEO ROAD TO 0.6 MILE EAST OF

ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.1 MILE EAST OF ALMOND

DRIVE TO 0.8 MILE EAST OF MCMILLAN

CANYON ROAD

Description 

APPLY SEAL COAT ON PAVEMENT

REPAIR SLIDE DAMAGE

REPLACE JOINT SEAL AND SEAL BRIDGE

PERFORM HIGHWAY PLANTING AND

WIDEN HIGHWAY TO FOUR LANES

CONVERT TO 4-LANE EXPRESSWAY

Type Of Work

CALPORTLAND CONSTRUCTION

WINSOR CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

ELITE LANDSCAPING INC

PAPICH CONSTRUCTION COMPANY

INC

PAPICH CONSTRUCTION COMPANY

INC

Contractor

SANTA MARIA CA 93456

CAMBRIA, CA  93428

TEMPE AZ 85282

CLOVIS CA 93612

PISMO BEACH CA 93448

PISMO BEACH, CA 93448

(805)345-3581

 

(602)437-1711

(559)292-7760

(805)473-3016

(805)473-3016

HENCH, CHARLIE

CHARLIE HENCH

ANTHONY DE ANDA

RICHARDS, TIM

HOPKINS, RAMON L.

TIM LANG

Resident
Engineer

(805)927-4559

(805)927-4559

(805)549-3733

(805)542-4765

(805)226-9983

(805)748-5513

 $1,943,326

 $4,885,000

 $537,528

 $388,538

 $48,582,058

 $32,505,022

Bid + CCOs

 $0

 $3,886,956

 $206,120

 $301,984

 $30,217,732

 $100,694

Comp To  date

 $0

 $270,334

 $11,759

 $1,080

 $352,994

 $100,694

This Month

04/11/12

03/30/11

02/27/12

12/07/10

10/25/10

05/18/12

Awarded

04/27/12

03/30/11

03/22/12

02/07/11

11/05/10

06/12/12

Approved

10/01/12

09/19/12

12/10/14

03/06/14

08/11/14

Est Comp

 0%

 76%

 75%

 0%

 47%

 2%

%Time

 0%

 80%

 39%

 0%

 62%

 0%

% Work 

 

SUSPENDED

SUSPENDED

PLANT EST

SATIS

 

 

Message

05-0T4004

05-1A4904

05-0T9004

05-330744

05-330724

05-330774

Contract 

  

  

  

NH-P046-(046)E

ACST-P046-(043)E

  

  

  

  

--()

  P0-46 0-(3EH)P

  

  

  

  

  

6205- 015-()

  

WPCP

  

WPCP

WPCP

SWPPP

SWPPP

P O BOX 1280

1022 SAN SIMEON CREEK RD

1310 W 23RD STREET

2972 LARKIN AVENUE

P O BOX 2210

PO BOX 2210

775 ARLINGTON ST.

775 ARLINGTON STREET

1559 EL CAMINO REAL

4485 VACHELL LANE

102 WHITLEY GARDENS

DRIVE

102 WHITLEY GARDENS

DRIVE

CAMBRIA, CA 93428

CAMBRIA, CA 93428

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA

93401

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-SLO-101-7.6/16.5

05-SLO-101-7.8/12.5

05-SLO-101-34.2/34.5

05-SLO-101-35.7/46.3

05-SLO-101-36.0/37.5

05-SLO-101-45.3/45.7

Fed Aid

HA22

HB1

HA42

HA22

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ARROYO GRANDE AND PISMO BEACH FROM

LOS BERROS UNDERCROSSING TO PISMO

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ARROYO GRANDE FROM LOS BERROS ROAD

UNDERCROSSING TO BRIDGE STREET

UNDERCROSSING

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM 1.8 MI NORTH OF HAWK

HILL LANE TO 0.7 MI SOUTH OF CUESTA

SPRINGS ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ATASCADERO FROM CUESTA GRADE OVERHEAD

TO 0.2 MI SOUTH OF 101/41 SEPARATION

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.8 MI SOUTH OF

TASSAJARA CREEK ROAD TO 0.4 MILE

SOUTH OF ROUTE 101/58 SEPARAT

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO FROM 0.5 MILE NORTH OF

CURBARIL AVENUE TO ATASCADERO CREEK

BRIDGE

Description 

PLACE HOT MIX ASPHALT

CONSTRUCT MEDIAN BARRIER

CONSTRUCT RETAINING WALL

HIGHWAY REHABILITATION

CONSTRUCT MEDIAN BARRIER

HIGHWAY PLANTING,INSTALL IRRIGATION

Type Of Work

CALPORTLAND CONSTRUCTION

CALPORTLAND COSTRUCTION

CONDON JOHNSON AND ASSOCIATES

INC

PAPICH CONSTRUCTION COMPANY

INC

CALPORTLAND CONSTRUCTION

CLEAN CUT LANDSCAPE

Contractor

SANTA MARIA CA 93456

SANTA MARIA CA 93456

OAKLAND CA 94604

PISMO BEACH CA 93448

SANTA MARIA CA 93456

CLOVIS CA 93619

(805)345-3581

(805)345-3581

(510)636-2100

(805)473-3016

(805)345-3581

(559)322-2041

BEECH, BARRY

STIMSON, PATRICK

ALAN HAAG

SILVA, RICK

RICHARDS, TIM

Resident
Engineer

(805)347-1965

(805)348-3533

(805)549-3733

(805)226-8279

 

(805)542-4765

 $8,327,473

 $2,845,618

 $3,430,440

 $32,973,791

 $1,491,935

 $565,825

Bid + CCOs

 $7,430,896

 $0

 $2,944,349

 $27,173,022

 $0

 $357,704

Comp To  date

 $0

 $0

 $283,104

 $577,780

 $0

 $38,459

This Month

10/12/10

07/25/12

08/24/11

12/31/09

08/02/12

11/09/11

Awarded

10/26/10

08/23/12

09/13/11

01/19/10

08/23/12

12/02/11

Approved

07/25/12

10/30/12

09/26/12

07/30/15

Est Comp

 95%

 0%

 70%

 94%

 0%

 0%

%Time

 87%

 0%

 86%

 79%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

05-0N0604

05-0Q6204

05-0N8904

05-0G0304

05-0Q6304

05-402824

Contract 

ACNH-Q101-(177)E

ACNH-GQ10-(122)1

NHQ1-0120-(6E )

SARR-Q101-(159)N

ACNH-GQ10-(222)E

  

--()

--()

--()

  Q1-01 1-(9N)

--()

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 1280

PO BOX 1280

P O BOX 12368

P O BOX 2210

P O BOX 1280

8406 N ARMSTRONG AVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

1559 EL CAMINO REAL

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LN

SANTA MARIA CA 93454

SANTA MARIA, CA 93454

SAN LUIS OBISPO CA 93401

PASO ROBLES CA 93446

SAN LUIS OBISPO, CA

93401

Accepted

Location
Storm Water
Plan
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05District

 $12,581,602 $209,913,421 $384,121,504

05-SLO-101-55.8/57.9

05-SLO-101-/.8

05-SLO-166-42.5/48.9

Fed Aid

HB1

HE13

HE13

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN PASO

ROBLES FROM SOUTH PASO ROBLES

OVERHEAD TO NORTH JUNCTION ROUTE

101/46 SEPARATION

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES IN AND NEAR SANTA MARIA FROM

0.5 MILE NORTH OF SANTA MARIA

CONNECTOR TO ROUTE 101/16

IN SAN LUIS OBISPO COUNTY NEAR NEW

CUYAMA FROM 2.4 MILES EAST OF GIFFORD

CREEK BRIDGE TO 2.1 MILES WEST OF

CUYAMA RIVER BRIDGE

Description 

CONSTRUCT MEDIAN BARRIER

REPLACE SUTRUCTURE, ADD LAND AND

CENTERLINE RUMBLE STRIP

Type Of Work

CALPORTLAND CONSTRUCTION

FLATIRON WEST INC

ASAP GENERAL ENGINEERING

Contractor

SANTA MARIA CA 93456

SAN MARCOS CA 92078

PERRIS CA 92571

(805)345-3420

(760)916-9100

(951)229-5952

LANG, TIM

STIMSON, PATRICK

LEW, MIKE

Resident
Engineer

(805)226-7450

(805)748-6733

(805)348-3105

 $2,373,757

 $31,574,457

 $279,310

Bid + CCOs

 $2,320,508

 $18,483,628

 $261,171

Comp To  date

 $1,120

 $1,597,334

 $0

This Month

01/06/11

06/21/11

03/01/12

Awarded

01/24/11

07/15/11

03/28/12

Approved

09/13/12

01/02/14

08/03/12

Est Comp

 95%

 29%

 100%

%Time

 99%

 58%

 100%

% Work 

 

 

COMPLETED

Message

05-0Q6404

05-445904

05-0T0204

Contract 

HSNH-Q101-(190)E

ACST-PEQ1-(011)7

ACHS-STPP-(029)E

  Q1-01 1-(0E)

--()

6-   0-(9E)

--()

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

WPCP

P O BOX 1280

1770 LA COSTA MEADOWS DRIVE

1747 BENEDETTO POINT

3230 RIVERSIDE AVE.,

SUITE 130

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

08/06/12

Location
Storm Water
Plan



05-0R8104

05-493704

05-0S9504

05-0T6504

05-1A9604

05-0E9604

05-1A5704

05-0T5504

05-0T5604

05-0S9404

05-1A6904

05-1A2704

05-315924

05-1A4804

05-0P9704

05-0N8314

05-349514

05-0R2004

05-0161E4

05-1A4204

05-0T8404

05-0T2904

Contract

05-MON-1-.3/0

05-MON-1-.9/0

05-MON-1-7.1/7.3

05-MON-1-20.9/20.9

05-MON-1-21.0/21.2

05-MON-1-21.3/21.6

05-MON-1-21.5/21.6

05-MON-1-22.5/22.9

05-MON-1-22.6/22.8

05-MON-1-46.8/46.8

05-MON-1-58.3/0

05-MON-1-59.7/59.9

05-MON-1-99.9/101.5

05-MON-1-/0

05-MON-68-3.9/10.8

05-MON-101-66.4/0

05-MON-101-85.0/85.8

05-MON-101-86.6/87.7

05-MON-101-91.2/100.4

05-MON-198-7.0/25.7

05-MON-5723-/0

05-SB-1-22.1/23.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-462504

05-447814

05-0M14V4

05-1C5604

05-1A9704

05-1A2204

05-463804

05-0J3204

05-0T3304

05-1C5704

05-0R7504

05-129114

05-0S3104

05-0M7504

05-0K2304

05-0S0804

05-0L70U4

05-0G4004

05-1A7104

05-0H4304

05-0T4004

05-1A4904

Contract

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

05-SB-101-26.5/27.1

05-SB-101-47.3/0

05-SB-101-55.0/0

05-SB-101-78.4/82.2

05-SB-101-83.1/83.9

05-SB-101-15.8/0

05-SB-135-9.1/11.7

05-SB-192-/0

05-SB-246-12.2/0

05-SCR-1-15.3/17.1

05-SCR-1-17.5/18.2

05-SCR-1-/10.2

05-SCR-9-8.4/8.6

05-SCR-9-/.6

05-SCR-17-6.0/12.6

05-SCR-17-6.1/6.6

05-SCR-17-11.0/0

05-SCR-129-3.5/0

05-SLO-1-51.3/74.3

05-SLO-1-73.0/74.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-0T9004

05-330744

05-330724

05-330774

05-0N0604

05-0Q6204

05-0N8904

05-0G0304

05-0Q6304

05-402824

05-0Q6404

05-445904

05-0T0204

Contract

05-SLO-41-/0

05-SLO-46-32.1/36.7

05-SLO-46-36.6/41.2

05-SLO-46-40.7/46.3

05-SLO-101-7.6/16.5

05-SLO-101-7.8/12.5

05-SLO-101-34.2/34.5

05-SLO-101-35.7/46.3

05-SLO-101-36.0/37.5

05-SLO-101-45.3/45.7

05-SLO-101-55.8/57.9

05-SLO-101-/.8

05-SLO-166-42.5/48.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

Page
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05District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $105,644,784

 $134,810,925

 $89,316,282

 Bid + CCO

 $55,385,498

 $81,211,423

 $33,622,889

 Work Comp

-F-

-S-

-SH-



05

District

 $2,664,310

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $384,121,504  $209,913,421

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $54,349,513

 Bid + CCO

 $39,693,610

 Work Comp

District Total:

Work completed this Period:  $2,664,310


	05

